




**Trans Mountain Expansion Project Update
Kent Taylor, Community Liaison
March 28, 2023**

Agenda

- Project Update
 - Spread 3/4A Update
 - Village of Valemount Update
- Upcoming Construction
- Community Support
- Issues and Inquiries






Trans Mountain Expansion Project

**March 21, 2023*

- The expansion Project is nearly 80 per cent complete
- 809 km of pipe is now in the ground
- Facilities are nearly 95% complete
 - Including all BC pump stations



Construction Update – Spread 3 and 4A **March 21, 2023*

Spreads 3 and 4a are now 80% complete

- 80% of pipe has been installed
- 75% is backfilled
- 20% of the topsoil has been replaced
- 76% of watercourse crossings are completed



Construction Update - Valemount Region

**March 21, 2023*

- 90% of mainline construction is complete in the Valemount region
- Crews now focused on construction south of Valemount
 - Resources still remain in Valemount
- Hydrotests are underway

Workforce and Local Impact

Workforce


- Approximately 2000 workers between Valemount and Clearwater
 - 24% of those being locals
 - 8% Indigenous
 - Anticipating month by month workforce reductions

Local Contracting

- Over \$12.5M in local contract awards

Accommodation

- Valemount and Blue River Camps (1150 beds)
- Over \$22M in LOA in Spreads 3/4A
- Other workers staying in local rentals, commercial properties and RV parks
- Some workers are staying in the Clearwater region (camp is now closed)




Community Support

Community Benefit Agreement

- \$135,000 to support the eventual development of community housing and outdoor picnic area
- \$50,000 for education funding
- **Total = \$185,000**

Trans Mountain and LSLP Community Sponsorships

- Over **\$585,000** in local sponsorships for community projects and associations





Infrastructure Upgrades and Community Support

- **\$2.3M** dollars invested in upgrades to Valemount's current municipal water, sanitary sewer services and road upgrades
- More than **\$1M** in funding to support the hiring of RN's for the Health Centre



Recent Issues and Inquires

- Use of local accommodations and services
- Concerns around vehicle idling
- Individual landowner concerns managed by Land Agents

What's Next in 2023?

- Continue to move to work fronts towards Blue River
 - Gradual decrease of workers in area
 - Decreased use of local accommodation, goods and services
- Planned closure of the Valemount Camp Community in Q2 2023 (subject to change)
 - First, the camp will be decommissioned
 - Assets to be removed when favourable weather returns
- Temporary sites will be decommissioned
- Reclamation planning and early implementation
- Mechanical completion – late 2023

Contact Us



info@transmountain.com



1.866.514.6700



transmountain.com



@TransMtn



[youtube.com/transmtn](https://www.youtube.com/transmtn)



PO Box 81018, Burnaby, BC
V5H 3B0 CANADA